Maryborough CBD Flood Resilience
Project/Construction Information
Business Forum 19/5/2016
ORD 15.4 Maryborough CBD Flood Resilience Project

RESOLUTION (McDonald/Sanderson)

That:

Due to the tender prices exceeding available funding for the Maryborough CBD Flood Resilience Project, that Council not accept any Tender; and

Subject to obtaining State Government approval to vary the scope of works for the Maryborough CBD Flood Resilience works for an alternative levee option, Council progress post tender negotiations with the preferred Tenderer SGQ Civil.

Carried Unanimously
Approved Levee Alignment
Approved Levee Profile
Project Information

- The levee system will cater for a flood height of 11.4m (River Gauge Level) or 10.0m AHD;

- The project includes a temporary levee in Adelaide Street extending from St Mary’s Church to the Town Hall and includes pavement works in Adelaide Street, retaining wall, temporary pump, chamber, rising main, penstock and associated drainage upgrade works to support the overall functioning of the levee system.

- SGQ Pty Ltd have been commissioned to undertake the civil construction works which will be undertaken in Stages.

- Constructions works are scheduled to commence the week beginning 23 May, 2016 (further details on Construction Program provided below).
Construction Stages

- Separable Portion A – Adelaide Street Civil Works (Stage 1 and Stage 2); and
- Separable Portion B – Adelaide Street Pump Chamber and Discharge Main; and
- Separable Portion C – Lennox Street Stormwater Upgrade.
Construction Program – Portion A

- SGQ to setup on site 27/5/16
- Sussex Street drainage works to be completed by 22/6/16
- RHS of Adelaide St (incl. drainage works) to be completed by 11/7/16
- LHS of Adelaide St (incl. drainage works) to be completed by 19/8/16
- Concrete works on RHS of Adelaide St to be completed by 12/8/16
- Concrete works on LHS of Adelaide St to be completed by 5/10/16
- Electrical works to be completed by 7/10/16
- Date for Practical Completion (Stage 1) is 7/10/16

Note – These timeframes are correct as at 16/5/16 and may change during the project.
Communication Plan

- A webpage for the project has been prepared and is available by following this link - http://www.frasercoast.qld.gov.au/maryboroughcbdfloodresilience;

- Internal weekly construction communication meetings will be held and the project webpage each week;

- Weekly Construction Enewsletter will be emailed to all businesses directly affected by the construction works;

- Regular updates and information will be posted to Council’s website and Facebook page;
Contact Details

- SGQ - Site Supervisor, Garry Smith – 0417 505 782
- SGQ - Project Manager, Rod Hartland – 0408 628 320; or
- oceo@frasercoast.qld.gov.au
Questions...