

# Kerb and Channel Replacement and Footpath Construction – Ferry Street (Sussex Street to Walker Street)

## PROJECT:

This project provides for the replacement of the kerb and channel on the western side of Ferry Street between Sussex Street and Walker Street. The project also includes the construction of a new 1.5m wide concrete footpath in this location.

The works are being undertaken as a result of inspections carried out as part of Council's ongoing asset inspection program which identified that the kerb and channel was showing signs of failure and distress. The footpath works will also complete a missing link in this location.

## PROJECT ESTIMATE:

\$480,000 (this project is funded through the State Government's Works for Queensland Funding Program)

## PROJECT SCOPE OF WORKS:

The project scope is as follows:

- Replacement of the existing kerb on the western side of Ferry Street between Sussex Street and Walker Street;
- Reconstruction of 8 existing vehicle crossovers at 152 x 2, 154 (commercial), 158, 160, 162 and 164 Ferry Street (commercial) and 72-74 Walker Street (commercial). (*Note: reinstatement works to be completed in plain concrete only*);
- Subsoil drainage works;
- Reconnection of stormwater to outlets;
- New Pavement;
- Construction of new 1.5m wide concrete footpath on the western side of Ferry Street between Sussex Street and Walker Street;
- Topdressing and turfing of disturbed areas.



The traffic management plan that will be put in place for the duration of the construction period will be developed prior to works commencing.

## INDICATIVE PROJECT MILESTONES

March 2025	Final Design
March 2025	Tender Period
May/Aug 2025	Construction Period
September 2025	Project Completion

Note: Project milestones are subject to contract and weather and may change.

# Kerb and Channel Replacement and Footpath Construction – Ferry Street (Sussex Street to Walker Street)

