

# FACT SHEET

## **Thunder Creek Road Floodway Replacement**

#### **PROJECT:**

This project provides for the replacement of the existing floodway in Thunder Creek Road located approximately 1060m from the intersection of Calgoa Road and Thunder Creek Road.

This project is being undertaken following damage that was sustained to this infrastructure during the 2022 flood events.



### **PROJECT ESTIMATE:**

\$350,000 (this project is jointly funded by the Australian and Queensland governments under the Disaster Recovery Funding Arrangements)

#### **PROJECT SCOPE OF WORKS:**

The project scope for this project is detailed below:

- Construction of side track
- Earthworks
- Flexible pavements
- Drainage (RCBCs)
- Rock filled wire mattresses
- Concrete floodway
- Signposting
- Line marking

The traffic management plan that will be put in place for the duration of the construction period will be developed prior to works commencing; however, a side track will be constructed to assist with access along Thunder Creek Road whilst the floodway construction works are being completed.

#### **INDICATIVE PROJECT MILESTONES**

November 2023	Final Design
December 2023	Tender Period
January/March 2024	Construction Period
April 2024	Project Completion

Note: Project milestones are subject to contract and weather and may change.

PHONE: 1300 79 49 29 WEB: frasercoast.qld.gov.au EMAIL: enquiry@frasercoast.qld.gov.au Thunder Creek Road Floodway Replacement

